COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 20/ 2013

ESTI MATE SUMVARY 12: 47: 04
CONTI D C18149 ESTI MATE NO. 0018 PROG SPEC YR 2005
PCN: 18149- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 320.0 DAYS TIME ALLON 9/25/2013 FI XED COVPLETI ON DAT!
PECOS OVER | -70 PERCENT TI ME: 98. 46 ORI G TIME ALLOW 8/1/2013 FIXED COVPLETI ON DAT
PRQJECT NO. FBRO704- 224
PECOS OVER | -70
NAVE OF RQAD: 070A
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 09/ 20/ 2013 DATE TI ME STARTED 11/05/2012
7926 S. PLATTE CANYON RD DATE LET 09/ 26/ 2012 DATE WORK BEGAN
DATE AWARDED 10/ 15/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 02/ 2012 DATE ACCEPTED
LI TTLETON CO 80128 303-979- 9330 DATE NOTI CE TO PROCEED 11/ 05/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 18,275, 775. 98 PARTI Cl PATI NG $  15,825,425.86 $ 517, 633.92
AWARD PRQJECT AM: $ 13,371, 243. 21 NON PARTI Ol PATI NG 74, 206. 00 0.00
PERCENT COVPLETE: 87. 00% TOTAL EARNI NGS 15, 899, 631. 86 517,633.92
FUNDS AVAI LABLE: $ 2,376, 144.12 STOCKPI LED MATERI ALS 36, 102. 66 0.00
GROSS EARNI NGS 15, 935, 734. 52 517, 633.92
TOTAL CLAI VB $ 0.00 RETAI NAGE - 200, 568. 65 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 15, 735, 165. 87 517, 633.92
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 15, 735, 165. 87 517, 633. 92
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 517, 633.92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18149 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO 0018 12: 47: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00190 *Renoval of Concrete Median Cover Materi al 758. 000 758. 000
SY 0. 000 0. 00
8.96013 758. 000 6,791.78
0010 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
13, 107. 00000 1. 000 13, 107. 00
0015 304- 04000 Aggregate Base Course (C ass 4) 1, 243. 000 1, 196. 650
TON 0. 000 0. 00
22.61468 1, 196. 650 27,061. 86
0020 304- 05000 Aggregate Base Course (C ass 5) 2, 072. 000 890. 490
TON 0. 000 0. 00
17. 94127 890. 490 15, 976. 52
0025 304- 06000 Aggregate Base Course (C ass 6) 7, 089. 350 7,089. 350
TON 0. 000 0. 00
23.30023 7,089. 350 165, 183. 49
0030 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 254. 000 210. 980
TON 38. 270 4,730. 17
123. 60000 249. 250 30, 807. 30
0035 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 366. 220 248. 450
TON 117.770 11, 038. 58
93. 73000 366. 220 34, 325. 80
0040 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 577. 760 307. 610
TON 270. 150 33,599. 23
124. 37250 577.760 71, 857. 46
0045 411-10251 *Emul si fied Asphalt (CSS-1) 255. 000 0. 000
GAL 0. 000 0. 00
4. 22300 0. 000 0. 00
0050 412- 00600 *Concrete Pavenent (6 |nch) 408. 000 42.000
Sy 309. 000 12,191. 17
39. 45361 351. 000 13, 848. 22
0055 412-00800 *Concrete Pavenment (8 Inch) 22.000 0. 000
Sy 22.000 1, 060. 08

48. 18528 22.000 1, 060. 08



CONTI D C18149 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO 0018 12: 47: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 412-01000 *Concrete Pavenent (10 Inch) 140. 000 140. 000
SY 0. 000 0. 00
61. 90324 140. 000 8, 666. 45
0065 412-01150 *Concrete Paverment (11-1/2 Inch) 10, 320. 000 9, 251. 000
SY 0. 000 0. 00
62. 45894 9, 251. 000 577, 807. 65
0070 412-01152 *Concrete Pavenent (11-1/2 Inch) (Fast Track) 569. 000 569. 000
SY 0. 000 0. 00
75. 03600 569. 000 42, 695. 48
0075 503-00018 Drilled Caisson (18 Inch) 12. 000 6. 000
LF 6. 000 765. 00
127.50000 12. 000 1, 530. 00
0080 503-00036 *Drilled Caisson (36 Inch) 36. 000 36. 000
LF 0. 000 0. 00
239. 31054 36. 000 8,615. 18
0085 503-00048 *Drilled Caisson (48 Inch) 31. 000 31. 000
LF 0. 000 0. 00
665. 39438 31. 000 20, 627. 23
0090 514-00201 *Pedestrian Railing (Steel)(Special) 210. 000 0. 000
LF 210. 000 24, 586. 85
117. 08025 210. 000 24, 586. 85
0095 602-00000 Rei nf orci ng Steel 1, 661. 000 975. 000
LB 0. 000 0. 00
0. 75624 975. 000 737.33
0100 607-60266 *16 Foot Gate Doubl e (Chain Link) 2.000 1. 000
EACH 1. 000 797.08
797. 07950 2.000 1,594.16
0105 612-00260 *Location Marker (Fiber Optic)(Done) 15. 000 0. 000
EACH 0. 000 0. 00
132. 60000 0. 000 0. 00
0110 613-00206 *2 Inch Electrical Conduit (Bored) 1, 900. 000 1, 900. 000
LF 0. 000 0. 00
12. 64800 1, 900. 000 24,031. 20



CONTI D C18149 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO 0018 12: 47: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-00306 *3 Inch Electrical Conduit (Bored) 280. 000 280. 000
LF 0. 000 0. 00
19. 58400 280. 000 5, 483.52
0120 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 000. 000 2, 000. 000
LF 0. 000 0. 00
8. 16000 2,000. 000 16, 320. 00
0125 613-07023 *Pul | Box (24"x36"x24") 2 4. 000 0. 000
EACH 0. 000 0.00
1, 438. 20000 0. 000 0. 00
0130 613-10000 *Wring 0. 330 0. 330
LS 0. 000 0.00
58, 344. 00000 0. 330 19, 253. 52
0135 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0.00
3, 417. 00000 0. 000 0. 00
0140 614-10147 *Vari abl e Message Sign LED (Over head) 1. 000 1. 000
EACH 0. 000 0.00
8, 568. 00000 1. 000 8, 568. 00
0145 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch D aneter) 2.000 0. 000
EACH 2.000 64, 919. 25
32, 459. 62500 2.000 64, 919. 25
0150 614-32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0.00
37, 995. 37500 1. 000 37,995. 38
0155 614-32400 *Monot ube Overhead Sign Cantilever (24 Inch D aneter) 5. 000 2.000
EACH 3. 000 145, 848. 42
48, 616. 14000 5. 000 243, 080. 70
0160 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 2.000 1,173.00
586. 50000 2.000 1,173.00
0165 614-70336 *Traffic Signal Face (12-12-12) 15. 000 0. 000
EACH 8. 000 6, 364. 80
795. 60000 8. 000 6, 364. 80



CONTI D C18149 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO 0018 12: 47: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-72855 *Traffic Signal Controller Cabinet 2. 000 0. 000
EACH 2.000 39, 372. 00
19, 686. 00000 2.000 39, 372. 00
0175 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 1. 000 4,212. 60
4,212. 60000 1. 000 4,212. 60
0180 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
26, 214. 00000 1. 000 26, 214. 00
0185 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
26, 662. 80000 1. 000 26, 662. 80
0190 614-84100 *Traffic Signal Pedestal Pole Al uninum 2. 000 1. 000
EACH 0. 000 0. 00
2,142. 00000 1. 000 2,142.00
0195 614-86105 *Tel emetry (Field) 2.000 0. 000
EACH 1. 000 6, 120. 00
6, 120. 00000 1. 000 6, 120. 00
0200 614-86239 *Traffic Signal Controller (Solid State) 2.000 0. 000
(Full-Actuated) EACH 1.000 3, 060. 00
3, 060. 00000 1. 000 3, 060. 00
0205 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 2, 000. 000 2, 000. 000
LF 0. 000 0. 00
2.65200 2,000. 000 5, 304. 00
0210 614-87020 *(Optical Transceiver 4. 000 4.000
EACH 0. 000 0. 00
6, 018. 00000 4.000 24,072.00
0215 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 1, 500. 000 1, 500. 000
LF 0. 000 0. 00
4.69200 1, 500. 000 7,038. 00

CAT 0200 CURRENT AMI $ 1,765,148.40 $ 359,838.23% 1, 638, 266. 61



CONTI D C18149 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO 0018 12: 47: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0220 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
8, 090. 76909 1. 000 8, 090. 77
0225 202- 00000 Renoval of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
18, 144. 78297 1. 000 18, 144.78
0230 202- 00008 Tree Trinm ng 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0235 202-00010 Renoval of Tree 9. 000 9. 000
EACH 0. 000 0. 00
404. 22597 9. 000 3,638.03
0240 202-00019 *Renoval of Inlet 20. 000 20. 000
EACH 0. 000 0. 00
491. 15931 20. 000 9,823.19
0245 202-00021 *Renoval of Manhol e 6. 000 6. 000
EACH 0. 000 0. 00
792.98824 6. 000 4,757.93
0250 202-00031 *Renoval of Fire Hydrant 2.000 2.000
EACH 0. 000 0. 00
1, 466. 30000 2.000 2,932.60
0255 202- 00032 *Renoval of Valve 7.000 7.000
EACH 0. 000 0. 00
686. 32000 7.000 4,804. 24
0260 202- 00035 Renoval of Pipe 1, 847. 000 922. 000
LF 0. 000 0. 00
17. 52261 922. 000 16, 155. 85
0265 202-00090 Renoval of Delineator 15. 000 15. 000
EACH 0. 000 0. 00
5.10000 15. 000 76.50
0270 202- 00200 *Renoval of Sidewal k 1,127. 000 1,127.000
SY 0. 000 0. 00

10. 55336 1, 127. 000 11, 893. 64



CONTI D C18149 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO 0018 12: 47: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0275 202-00203 *Renoval of Curb and CGutter 3, 629. 000 3, 629. 000
LF 0. 000 0. 00
5. 09465 3, 629. 000 18, 488. 48
0280 202-00210 *Rermoval of Concrete Pavenent 9, 191. 000 9, 123. 000
SY 0. 000 0. 00
13. 69917 9, 123. 000 124,977.53
0285 202-00220 *Renoval of Asphalt Mat 7,581. 000 7,412.000
SY 0. 000 0. 00
7.66261 7,412.000 56, 795. 27
0290 202-00240 Renoval of Asphalt Mat (Pl aning) 2,958. 000 2,820. 000
SY 0. 000 0. 00
3. 11969 2,820. 000 8, 797.53
0295 202- 00250 *Renoval of Pavenent Marking 2,090. 000 2, 090. 000
SF 0. 000 0. 00
1. 51500 2,090. 000 3, 166. 35
0300 202-00700 *Renoval of Light Standard 27.000 22.000
EACH 0. 000 0. 00
526. 44331 22.000 11,581.75
0305 202-00725 *Renoval of Existing Lighting System 1. 000 1. 000
LS 0. 000 0.00
5, 247. 90000 1. 000 5,247.90
0310 202-00810 Renoval of Gound Sign 40. 000 33. 000
EACH 0. 000 0. 00
66. 30000 33. 000 2,187.90
0315 202-00815 Renoval of Sign (Special) 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0320 202-00821 Renoval of Sign Panel 9. 000 3. 000
EACH 0. 000 0. 00
65. 00000 3. 000 195. 00
0325 202-00823 *Renoval of Dynanic Message Sign 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00



CONTI D C18149 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO 0018 12: 47: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0330 202-00827 *Renoval of Pull Box 2.000 2.000
EACH 0. 000 0. 00
104. 04000 2.000 208. 08
0335 202-01000 *Renoval of Fence 446. 000 446. 000
LF 0. 000 0. 00
4.16150 446. 000 1, 856. 03
0340 202-01130 *Renoval of Cuardrail Type 3 1, 321. 000 1, 321. 000
LF 0. 000 0. 00
2.58825 1, 321. 000 3,419. 08
0345 202-01180 Renoval of Median Barrier 3, 030. 000 3, 030. 000
LF 0. 000 0. 00
16. 06034 3, 030. 000 48, 662. 83
0350 202-04001 Plug Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
738. 36869 1. 000 738.37
0355 202-04005 C ean Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
162. 59069 0. 000 0. 00
0360 202-04010 *COean Inlet 19. 000 19. 000
EACH 0. 000 0. 00
650. 36274 19. 000 12, 356. 89
0365 203-00010 Uncl assi fied Excavation (Conplete In Place) 4, 338. 000 4, 338. 000
CcY 0. 000 0. 00
45. 73325 4, 338. 000 198, 390. 84
0370 203-00100 Muck Excavation 0. 000 0. 000
CcY 0. 000 0. 00
42. 27497 0. 000 0. 00
0375 203-01100 Proof Rolling 16. 000 1. 000
HOUR 0. 000 0. 00
127.16593 1. 000 127.17
0380 203-01597 *Pot hol i ng 139. 500 139. 500
HOUR 0. 000 0. 00
197. 20897 139. 500 27,510. 65



CONTI D C18149 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQIECT: FBRO704- 224 ESTI MATE NO 0018 12:47: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0385 207-00205 Topsoi | 1, 600. 000 47. 000
CY 0. 000 0. 00
37.48996 47. 000 1, 762. 03
0390 208-00002 *Erosion Log (12 Inch) 2, 300. 000 2,185. 000
LF 0. 000 0. 00
3.99345 2,185. 000 8, 725. 69
0395 208-00020 *Silt Fence 312. 000 312. 000
LF 0. 000 0. 00
1. 36485 312. 000 425. 83
0400 208-00034  *Gavel Bag 3, 093. 500 3, 093. 500
LF 0. 000 0. 00
1.16265 3, 093. 500 3,596. 66
0405 208-00040  *Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
473. 14800 0. 000 0. 00
0410 208- 00045 Concrete Washout Structure 4. 000 4.000
EACH 0. 000 0. 00
2, 398. 50000 4. 000 9, 594. 00
0415 208- 00050 *StormDrain Inlet Protection 70. 000 59. 000
EACH 0. 000 0. 00
124. 35300 59. 000 7,336. 83
0420 208-00060 *Tenporary Slope Drain 0. 000 0. 000
LF 0. 000 0. 00
18. 70350 0. 000 0. 00
0425 208- 00070 Vehi cl e Tracki ng Pad 11. 000 8. 000
EACH 0. 000 0. 00
1, 005. 57702 8. 000 8, 044. 62
0430 208-00103 Renoval and Di sposal of Sedinent (Labor) 303. 100 303. 100
HOUR 0. 000 0. 00
125. 11262 303. 100 37,921. 64
0435 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 90. 000 54. 500
HOUR 0. 000 0. 00
68.20113 54.500 3,716. 96



CONTI D C18149 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO 0018 12:47: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0440 208-00106 Sweepi ng (Sedi nent Renoval ) 400. 000 345. 000
HOUR 0. 000 0. 00
150. 00000 345. 000 51, 750. 00
0445 208-00107 Renoval of Trash 150. 000 102. 000
HOUR 0. 000 0. 00
29.19375 102. 000 2,977.76
0450 208-00206 Er osi on Control Supervisor 0. 000 0. 000
DAY 0. 000 0. 00
0. 00010 0. 000 0. 00
0455 208-00301 Tenporary Diversion 0. 000 0. 000
LF 0. 000 0. 00
4.30868 0. 000 0. 00
0460 210-04010 Adj ust Manhol e 12. 000 12. 000
EACH 0. 000 0. 00
770. 71200 12. 000 9, 248.54
0465 210-04015 *Modi fy Manhol e 4. 000 4. 000
EACH 0. 000 0. 00
4,145. 97360 4. 000 16, 583. 89
0470 210-04020  *Mbdify Inlet 5. 000 2.000
EACH 0. 000 0. 00
4,168. 41360 2.000 8, 336. 83
0475 210- 04050 Adj ust Val ve Box 14. 000 14. 000
EACH 0. 000 0. 00
299. 52300 14. 000 4,193. 32
0480 212-00006 *Seedi ng (Native) 3. 000 0. 700
ACRE 0. 000 0. 00
843. 17400 0. 700 590. 22
0485 213-00002 *Mil ching (Weed Free Hay) 3. 000 0. 000
ACRE 0. 000 0. 00
692. 53500 0. 000 0. 00
0490 213-00005 *Mul chi ng (Decorative) 0. 000 0. 000
CF 0. 000 0. 00
5.59727 0. 000 0. 00



CONTI D C18149

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQIECT: FBRO704- 224 ESTI MATE NO 0018 12:47: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0495 213-00061 *Mul ch Tacki fier 600. 000 0. 000
LB 0. 000 0. 00
2.42640 0. 000 0. 00
0500 213-00067 *Rock Mul ch (Weed Free) 576. 000 0. 000
SF 0. 000 0. 00
3. 04423 0. 000 0. 00
0505 213-00100 *Soi | Bi nder 7.430 7.430
ACRE 0. 000 0. 00
646. 02900 7.430 4, 800. 00
0510 213-00700 *Landscape Boul der 0. 000 0. 000
EACH 0. 000 0. 00
785. 54700 0. 000 0. 00
0515 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
513. 58800 0. 000 0. 00
0520 214-00205 *Deci duous Tree (5 Gall on Cont ai ner) 19. 000 0. 000
EACH 0. 000 0. 00
440. 79600 0. 000 0. 00
0525 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 14, 325. 000 0. 000
SY 0. 000 0. 00
1. 66815 0. 000 0. 00
0530 217-00020 *Her bi ci de Treat nent 30. 000 0. 000
HOUR 0. 000 0. 00
84. 41850 0. 000 0. 00
0535 250- 00050 Moni t ori ng Techni ci an 5. 000 0. 000
HOUR 0. 000 0. 00
98. 00000 0. 000 0. 00
0540 503-00042 *Drilled Caisson (42 |Inch) 37.000 36. 100
LF 0. 000 0. 00
308. 42882 36. 100 11, 134. 28
0545 503-00048 Drilled Caisson (48 Inch) 104. 900 104. 900
LF 0. 000 0. 00
665. 39438 104. 900 69, 799. 87



CONTI D C18149 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO 0018 12: 47: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0550 503-00054 *Drilled Caisson (54 Inch) 40. 700 40. 700
LF 0. 000 0. 00
719. 64750 40. 700 29, 289. 65
0555 506-00212  Riprap (12 Inch) 30. 000 0. 000
CcY 0. 000 0. 00
48. 60306 0. 000 0. 00
0560 507- 00300 *& outed Rubbl e Slope and Ditch Paving 0. 000 0. 000
CcY 0. 000 0.00
849. 99765 0. 000 0. 00
0565 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 229. 000 1,229. 000
LF 0. 000 0. 00
63. 44400 1, 229. 000 77,972.68
0570 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 242. 000 1,242.000
LF 0. 000 0. 00
81. 77340 1, 242. 000 101, 562. 56
0575 603-50003 *3 Inch Plastic Pipe 54. 000 0. 000
LF 0. 000 0. 00
41. 60580 0. 000 0. 00
0580 604-00305 *Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 217. 05960 1. 000 3,217.06
0585 604-00310 *Inlet Type C (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
3,992. 16780 0. 000 0. 00
0590 604- 13005 *Inlet Type 13 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 499. 64040 1. 000 3, 499. 64
0595 604- 13505 *Inlet Type 13 (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 197. 76480 1. 000 6,197.76
0600 604-16005 *Inlet Type 16 (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
17,039. 10

3, 407. 82000 5. 000



CONTI D: C18149 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO 0018 12: 47: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0605 604- 19105 *Inlet Type R L 5 (5 Foot) 4.000 4.000
EACH 0. 000 0. 00
4,313. 64120 4.000 17, 254. 56
0610 604- 19110 *Inlet Type R L 5 (10 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
6, 426. 36720 9. 000 57, 837. 30
0615 604- 19205 *Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 634. 09240 1. 000 5, 634. 09
0620 604- 19210 *Inlet Type R L 10 (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
6, 294. 31800 2.000 12, 588. 64
0625 604- 19405 *Inlet Type R Special (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 839. 08620 1. 000 3, 839. 09
0630 604- 30000 *Manhol e Sl ab Base (Speci al) 2.000 2.000
EACH 0. 000 0. 00
13, 913. 74860 2.000 27,827.50
0635 604- 30005 *Manhol e Sl ab Base (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 877.89720 3. 000 11, 633. 69
0640 604- 30010 *Manhol e Sl ab Base (10 Foot) 7.000 7.000
EACH 0. 000 0. 00
4, 354. 46160 7.000 30, 481. 23
0645 604- 30015 *Manhol e Sl ab Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
5, 318. 21880 0. 000 0.00
0650 604-31000 *Manhol e Box Base (Speci al) 1. 000 1. 000
EACH 0. 000 0. 00
10, 684. 04100 1. 000 10, 684. 04
0655 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 463. 000 482. 000
LF 0. 000 0. 00
15. 42800 482. 000 7, 436. 30
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0660 606-00710 Quardrail Type 7 (Style CA) 1, 994. 000 0. 000
LF 0. 000 0.00
74. 53529 0. 000 0.00
0665 606-00740 Guardrail Type 7 (Style CE) 669. 000 105. 000
LF 0. 000 0. 00
97. 93370 105. 000 10, 283. 04
0670 606- 01340 *End Anchorage Type 3D 6. 000 5. 000
EACH 0. 000 0.00
659. 90225 5. 000 3,299.51
0675 606-01370 *Transition Type 3G 5. 000 3. 000
EACH 0. 000 0.00
1, 046. 16050 3. 000 3,138. 48
0680 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0.00
684. 76975 1. 000 684. 77
0685 606- 02005 *End Anchorage (Fl ared) 4.000 2.000
EACH 0. 000 0.00
1, 529. 70650 2.000 3,059. 41
0690 606-10700 Bridge Rail Type 7 0. 000 0. 000
LF 0. 000 0. 00
153. 53152 0. 000 0. 00
0695 607-11525 *Fence (Plastic) 707. 000 707. 000
LF 0. 000 0. 00
2.84200 707. 000 2,009. 29
0700 607-11530 *Fence (Special) 326. 000 326. 000
LF 0. 000 0. 00
194. 82925 326. 000 63, 514. 34
0705 607-11580 *Fence (Tenporary) 3, 921. 000 3,921. 000
LF 0. 000 0.00
4.82125 3,921. 000 18,904. 12
0710 607-53172 *Fence Chain Link (72 Inch) 573. 000 147. 000
LF 0. 000 0. 00
33. 79950 147. 000 4, 968. 53



CONTI D C18149 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQIECT: FBRO704- 224 ESTI MATE NO 0018 12: 47: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0715 608- 00000 *Concrete Sidewal k 1, 151. 000 1, 151. 000
SY 0. 000 0. 00
40. 55009 1, 151. 000 46, 673. 15
0720 608-00006 *Concrete Sidewal k (6 Inch) 172. 000 45. 000
SY 0. 000 0. 00
40. 70099 45. 000 1, 831.54
0725 608-00010 *Concrete Curb Ranp 179. 000 137. 000
SY 0. 000 0. 00
151. 40247 137. 000 20,742. 14
0730 608-00100 *Rei nforced Grass/Concrete Porous Pavenment 0. 000 0. 000
SY 0. 000 0. 00
158. 87707 0. 000 0. 00
0735 609-21010 *Curb and CQutter Type 2 (Section I-B) 3, 003. 000 3, 003. 000
LF 0. 000 0. 00
15. 34432 3, 003. 000 46, 078. 99
0740 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,663. 000 2,663. 000
LF 0. 000 0. 00
16. 42907 2,663. 000 43, 750. 61
0745 609-21021 *Curb and CQutter Type 2 (Section I1-M 1, 638. 000 1, 404. 000
LF 0. 000 0. 00
18. 58004 1, 404. 000 26, 086. 38
0750 609- 24004 *Qutter Type 2 (4 Foot) 110. 000 110. 000
LF 0. 000 0. 00
28. 44179 110. 000 3,128. 60
0755 609-40130  *Curb (Median) (Special) 1, 280. 000 1, 280. 000
LF 0. 000 0. 00
26. 42591 1, 280. 000 33, 825. 16
0760 610- 00030 *Medi an Cover Material (Concrete) 11, 313. 000 0. 000
SF 0. 000 0. 00
6. 05965 0. 000 0. 00
0765 612-00001  *Delineator (Type I) 61. 000 0. 000
EACH 0. 000 0. 00

16. 32000 0. 000 0. 00
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CAT NO0250 ROADWAY BE
0770 612-00002  *Delineator (Type I1) 31.000 0. 000
EACH 0. 000 0.00
17. 34000 0. 000 0.00
0775 612-00003  *Delineator (Type I11) 29. 000 0. 000
EACH 0. 000 0. 00
18. 36000 0. 000 0. 00
0780 613-00200 *2 Inch Electrical Conduit 6, 440. 000 3, 505. 000
LF 0. 000 0. 00
7.14000 3, 505. 000 25,025.70
0785 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 265. 000 1, 265. 000
LF 0. 000 0. 00
12. 64800 1, 265. 000 15,999. 72
0790 613-00300 *3 Inch Electrical Conduit 1, 370. 000 0. 000
LF 0. 000 0.00
5. 10000 0. 000 0. 00
0795 613- 00306 *3 Inch Electrical Conduit (Bored) 130. 000 0. 000
LF 0. 000 0. 00
19. 58400 0. 000 0. 00
0800 613-01100 *1 Inch BElectrical Conduit (Plastic) 256. 000 256. 000
LF 0. 000 0. 00
4. 08000 256. 000 1, 044. 48
0805 613-01200 *2 Inch Electrical Conduit (Plastic) 4, 480. 000 1, 438. 000
LF 0. 000 0.00
8. 16000 1, 438. 000 11,734.08
0810 613-01300 *3 Inch BElectrical Conduit (Plastic) 690. 000 0. 000
LF 0. 000 0. 00
20. 40000 0. 000 0. 00
0815 613-07018 *Pul |l Box (18"x12"x8") 7.000 6. 000
EACH 0. 000 0.00
612. 00000 6. 000 3,672.00
0820 613-07023 *Pul | Box (24"x36"x24") 8. 000 1. 000
EACH 0. 000 0. 00
1, 438. 20000 1. 000 1,438. 20
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CAT NO0250 ROADWAY BE
0825 613-10000 *Wring 0. 670 0. 540
LS 0. 000 0.00
58, 344. 00000 0. 540 31, 505. 76
0830 613-32350 *Light Standard Steel (35 Foot) 49. 000 36. 000
EACH 0. 000 0. 00
4, 325. 63640 36. 000 155, 722.91
0830 MATERI AL ALLOMNCE 25- Gal v_and_24- Green_Li ght _Std 13. 000
EACH 0. 000 0. 00
2,777.12801 13. 000 36, 102. 66
0835 613-40010 *Li ght Standard Foundati on 49. 000 37.000
EACH 0. 000 0. 00
1, 305. 60000 37.000 48, 307. 20
0840 613-50150 *Secondary Service Pedestal 2.000 0. 000
EACH 0. 000 0.00
2, 713. 20000 0. 000 0. 00
0845 613-50210 *Tenporary Lighting 1. 000 1. 000
LS 0. 000 0.00
47, 328. 00000 1. 000 47, 328. 00
0850 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
2, 958. 00000 0. 000 0. 00
0855 613- 70250 *Luni nai re H gh Pressure Sodium (250 Watt) 41. 000 29. 000
EACH 0. 000 0.00
1,017. 51120 29. 000 29, 507. 82
0860 613- 70400 *Luni nai re H gh Pressure Sodium (400 Watt) 10. 000 10. 000
EACH 0. 000 0.00
1, 275. 00000 10. 000 12, 750. 00
0865 614-00011 *Sign Panel (dass I) 168. 000 162. 000
SF 0. 000 0. 00
16. 32000 162. 000 2,643. 84
0870 614-00012 *Sign Panel (dass I1) 858. 000 628. 750
SF 0. 000 0. 00
21. 42000 628. 750 13, 467. 83
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0875 614-00013 *Sign Panel (Oass Ill) 1, 035. 000 857. 000
SF 0. 000 0. 00
38. 24700 857. 000 32,777.68
0880 614-00216 *Steel Sign Post (2x2 Inch Tubing) 188. 000 188. 000
LF 0. 000 0. 00
14. 28000 188. 000 2,684. 64
0885 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 671. 000 570. 000
Sl i pbase)
LF 0. 000 0. 00
38. 76000 570. 000 22,093. 20
0890 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0. 00
0. 75000 0. 000 0. 00
0895 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 3, 650. 000 1, 660. 000
LF 0. 000 0. 00
2.65200 1, 660. 000 4,402. 32
0900 614-87498 Fiber Optic Cable (Single Mde) (144 Strands) 1, 955. 000 1, 955. 000
LF 0. 000 0. 00
4.69200 1, 955. 000 9,172.86
0905 619- 00007 *Connect To Existing Waterline 4. 000 4. 000
EACH 0. 000 0. 00
2,408. 68776 4.000 9,634.75
0910 619- 00008 *12 Inch Waterline (Fittings) 4.000 4.000
EACH 0. 000 0. 00
1, 900. 58358 4.000 7,602. 33
0915 619-06120 *12 Inch Ductile Iron Pipe 8. 000 8. 000
LF 0. 000 0. 00
82. 79526 8. 000 662. 36
0920 619-10201 *20 Inch Wl ded Steel Pipe (Special) 26. 000 26. 000
LF 0. 000 0. 00
919. 71807 26. 000 23,912. 67
0925 619-50480 *6 Inch Plastic Pipe 67. 000 67. 000
LF 0. 000 0. 00

48. 58698 67. 000 3, 255. 33
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0930 619-50640 *8 Inch Plastic Pipe 65. 000 65. 000
LF 0. 000 0. 00
39. 94974 65. 000 2,596.73
0935 619-50960 *12 Inch Plastic Pipe 951. 000 951. 000
LF 0. 000 0. 00
95. 90142 951. 000 91, 202. 25
0940 619-50962 *12 Inch Plastic Pipe (Fusible) 207. 000 207. 000
LF 0. 000 0. 00
219. 31776 207. 000 45, 398. 78
0945 619- 75048 *6 Inch Gate Valve 3. 000 3. 000
EACH 0. 000 0. 00
1, 517. 82960 3. 000 4, 553. 49
0950 619-75064 *8 Inch Gate Valve 2. 000 2.000
EACH 0. 000 0. 00
1, 905. 40320 2.000 3,810.81
0955 619- 75096 *12 Inch Gate Val ve 5. 000 5. 000
EACH 0. 000 0. 00
3,171. 26988 5. 000 15, 856. 35
0960 619-78048 *6 Inch Fire Hydrant 3. 000 2.000
EACH 0. 000 0. 00
4,667. 88714 2.000 9,335.77
0965 619- 79070 *12 Inch Expansion Joint (Single Slip) 1. 000 1. 000
EACH 0. 000 0. 00
12, 322. 89660 1. 000 12, 322.90
0970 621-00450  *Detour Pavenent 2, 260. 000 2, 260. 000
SY 0. 000 0. 00
60. 98280 2,260. 000 137,821.13
0975 622-00270  Bollard 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0980 623-09900 *Sprinkl er System 1. 000 0. 320
LS 0. 000 0. 00
52, 687. 22592 0. 320 16, 859. 91
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0985 625- 00000 Construction Surveyi ng 1. 000 0. 950
LS 0. 000 0. 00
320, 011. 70780 0. 950 304, 011. 12
0990 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
371, 800. 04050 1. 000 371, 800. 04
0995 626-01000 *Public Information Services 1. 000 0. 950
LS 0. 000 0. 00
33, 680. 33194 0. 950 31, 996. 32
1000 627-00005 *Epoxy Pavenent Mar ki ng 73. 000 41. 000
GAL 0. 000 0. 00
111.10000 41. 000 4,555. 10
1005 627-00011 *Pavenent Marking Paint (Waterborne) 120. 000 102. 000
GAL 0. 000 0. 00
32. 32000 102. 000 3, 296. 64
1010 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 190. 000 340. 000
SF 0. 000 0. 00
17. 42250 340. 000 5, 923. 65
1015 627-02010 *Preformed Plastic Paverment Marking (Type I1) (Inlaid) 5, 980. 000 3, 712. 000
SF 0. 000 0. 00
11. 36250 3,712. 000 42,177. 60
1020 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 1, 049. 000 0. 000
|
) SF 0. 000 0. 00
16. 41250 0. 000 0. 00
1025 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 467. 000 0. 000
SF 0. 000 0. 00
12. 87750 0. 000 0. 00
1030 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 521. 000 1, 521. 000
SF 0. 000 0. 00
17. 67500 1, 521. 000 26, 883. 68
1035 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 749. 000 749. 000
Li ne
) SF 0. 000 0. 00
12. 62500 749. 000 9, 456. 13
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1040 629-01001  *Survey Monument (Type 1) 14. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
1045 629-01031 *Survey Monument (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1050 629-01065 *Survey Monunent (Type 5S) 1. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0. 00
1055 629-01110 *Locat e Monunents 8. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
1060 630-00000  *Fl aggi ng 5, 173. 500 5, 173. 500
HOUR 0. 000 0. 00
21. 21000 5,173.500 109, 729. 94
1065 630-00003  *Uniforned Traffic Control 514. 750 514. 750
HOUR 0. 000 0. 00
70. 70000 514. 750 36, 392. 82
1070 630- 00007 *Traffic Control Inspection 90. 000 72.000
DAY 0. 000 0. 00
70. 70000 72.000 5, 090. 40
1075 630- 00012 *Traffic Control Managenent 240. 000 227.000
DAY 0. 000 0. 00
479. 75000 227.000 108, 903. 25
1080 630- 00025 *Traffic Control Vehicle 50. 000 23.500
HOUR 18. 800 417.74
22.22000 42. 300 939.91
1085 630-00027 *Rol I i ng Roadbl ock 2. 000 1. 000
DAY 0. 800 2,424.00
3, 030. 00000 1. 800 5,454. 00
1090 630- 80001 *Fl ashi ng Beacon (Portabl e) 10. 000 5. 000
EACH 4. 000 3, 636. 00
909. 00000 9. 000 8,181. 00
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1095 630-80335 *Barricade (Type 3 MA) (Tenporary) 35. 000 17. 500
EACH 14.000 565. 60
40. 40000 31. 500 1,272.60
1100 630- 80341 *Construction Traffic Sign (Panel Size A) 274. 000 137. 000
EACH 109. 600 2,213.92
20. 20000 246. 600 4,981. 32
1105 630-80342 *Construction Traffic Sign (Panel Size B) 209. 000 104. 500
EACH 83. 600 2,533.08
30. 30000 188. 100 5, 699. 43
1110 630-80343  *Construction Traffic Sign (Panel Size C) 21. 000 10. 500
EACH 8. 400 296. 94
35. 35000 18. 900 668. 12
1115 630-80344  *Construction Traffic Sign (Special) 603. 000 301. 500
SF 241. 200 4,628. 63
19. 19000 542.700 10, 414. 41
1120 630-80355  *Portabl e Message Sign Panel 14. 000 7.000
EACH 5. 600 35, 067. 20
6, 262. 00000 12. 600 78, 901. 20
1125 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 4. 000
Type
ype) EACH 3. 200 2,908. 80
909. 00000 7.200 6, 544. 80
1130 630-80360  *Drum Channel i zi ng Device 714.000 357. 000
EACH 285. 600 8,076. 77
28. 28000 642. 600 18,172.73
1135 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 10. 000
EACH 8. 000 226. 24
28. 28000 18. 000 509. 04
1140 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 10. 000
EACH 8. 000 226. 24
28. 28000 18. 000 509. 04
1145 630-80370 Concrete Barrier (Tenporary) 6, 312. 000 3, 156. 000
LF 2,524.800 70, 820. 99
28. 05014 5, 680. 800 159, 347. 24
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1150 630-80380 *Traffic Cone 777.000 388. 500
EACH 310. 800 1, 569. 54
5. 05000 699. 300 3, 531. 47
1155 630- 80520 *Mbbi | e Pavenment Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
959. 50000 0. 000 0. 00
1160 630-85010 *| npact Attenuator (Tenporary) 3. 000 1.500
EACH 1. 200 3, 600. 00
3, 000. 00000 2.700 8, 100. 00
1165 630-85020 *Mobi | e Attenuat or 2.000 1. 000
EACH 0. 800 18, 584. 00
23, 230. 00000 1. 800 41, 814. 00
1170 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
38, 046. 00000 1. 000 38, 046. 00
1175 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1180 700-70012 F/ A Asphal t Pavenent |ncentive 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700-70016 F/ A Fuel Cost Adjustnent 900. 000 718. 210
F A 0. 000 0. 00
1. 00000 718. 210 718.21
1190 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1195 700-70019 F/ A Asphalt Cement Cost Adjustnent 3, 000. 000 1, 658. 940
F A 0. 000 0. 00
1. 00000 1, 658. 940 1, 658. 94
1200 700-70020 F/ A On-The-Job Trai nee 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
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1205 700- 70034 F/ A Concrete Pavenment G inding 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1210 700- 70035 F/ A I nterchange O osure Coordination and Pl 14, 023. 110 14,023. 110
FA 0. 000 0. 00
1. 00000 14,023. 110 14, 023. 11
1215 700-70036 Forced Accounts CM3C Fee (9% 1,478, 566. 680 1,254, 740. 640
FA 0. 000 0. 00
1. 00000 1, 254, 740. 640 1, 254, 740. 64
1220 700-70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-71000 CM3C Overrun Pool 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1235 700-71001 CMEC Shared Rist Contig. Pool 56, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 700-70034 F/' A Noise Mtigation 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1250 700- 70034 F/' A Contractor Indirects (Per GW Negoti at) 2,320, 343. 000 2,061, 563. 870
FA 0. 000 0. 00
1. 00000 2,061, 563. 870 2,061, 563. 87
1255 700-70034 F/ A Work Added after GW #3 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1260 700- 70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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1265 700-70034 F/ A Bridge Roll In-SPMI Standby Fee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1530 604-16505 Inlet Ty 16 (D) (5 Ft) Type 16 Double (5 foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,717. 50000 1. 000 4,717.50
1535 603-01155 15 In RCP (A P) 15 inch RCP(C P) 122. 000 122. 000
LF 0. 000 0. 00
50. 21460 122. 000 6,126. 18
1540 700-70021 F/ A On- The-Job Trai nee 2,584.000 2,584. 000
HOUR 0. 000 0. 00
2. 00000 2,584. 000 5,168. 00
1545 604-16010 Inlet Ty 16 (10 Ft) 2. 000 2.000
EACH 0. 000 0. 00
5, 313. 43000 2.000 10, 626. 86
1555 700-70034 FI A 1, 943. 520 1, 943. 520
F A 0. 000 0. 00
1. 00000 1, 943. 520 1, 943.52
1560 700-70034 F/A 2,492. 910 2,492.910
F A 0. 000 0. 00
1. 00000 2,492.910 2,492.91
1565 700-70034 FI A 2,641. 420 2,641. 420
F A 0. 000 0. 00
1. 00000 2,641. 420 2,641. 42
1570 627-30105 Pvnt Mg Paint (WB) 969. 000 969. 000
SF 0. 000 0. 00
6. 06000 969. 000 5,872.14
1580 900- 00014 Added Item (Lunp Sun)/ Tenporary Pedestrian Signal 0. 000 0. 000
LS 0. 000 0. 00
13, 445. 97000 0. 000 0. 00
1585 614-86710 Traffic Sig Equi p HAWK System 1. 000 0. 800
LS 0. 000 0. 00
64, 372. 14000 0. 800 51,497.71



CONTI D C18149 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 26
PCN: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO 0018 12:47: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
1590 206- 00000 Str Excav 21. 000 21. 000
CY 0. 000 0. 00
31. 07000 21.000 652. 47
1595 206- 00100 Str Bkfl (CL 1) 21.000 21. 000
CY 0. 000 0. 00
126. 54000 21.000 2,657.34
1600 601-03050 Conc CL D (wall) 7.000 7.000
CY 0. 000 0. 00
1, 789. 68000 7.000 12,527.76
1605 412-01155 Conc Pvnt (11-1/2 In) (Spec) 79. 000 75. 000
SY 0. 000 0. 00
152. 10000 75. 000 11, 407. 50
1610 900- 00010 Added Item (Hour)/ Inpact Attenuator Tenporary(Truck 37. 000 37. 000
Mount ed Attenuator)
HOUR 0. 000 0. 00
56. 99000 37.000 2,108. 63
1615 700- 70034 F/ A Denver Water Thrust Bl ock Change 3, 825. 430 3, 825. 430
F A 0. 000 0. 00
1. 00000 3, 825. 430 3,825.43
1620 700-70034 F/ A Dewat ering Costs 124, 978. 260 124, 978. 260
FA 0. 000 0. 00
1. 00000 124, 978. 260 124, 978. 26
1625 601-03055 Conc CL D (\Mall) (Spec) Roundabout \alls 106. 000 44.000
CY 0. 000 0. 00
1, 078. 88000 44. 000 47,470.72
1630 601- 13001 Str Conc Stain (Special) Wall Lettering Stain 2. 000 0. 000
SY 0. 000 0. 00
525. 00000 0. 000 0. 00
1635 601-40302 Struct Conc Coating (Anti-Gaf) 3, 614. 000 0. 000
SF 0. 000 0. 00
2.25000 0. 000 0. 00
1640 900- 00021 Added |Item (Square Foot)/ Gouted Rubble Slope and 13, 447. 000 0. 000
Di tch Paving(4 Inch)
SF 0. 000 0. 00
16. 79000 0. 000 0. 00



CONTI D C18149 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PON: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQIECT: FBRO704- 224 ESTI MATE NO 0018 12: 47: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

1645 900- 00021 Added |Item (Square Foot)/ Gouted Rubble Slope and 8, 229. 000 0. 000
Di tch Paving(6 Inch)
SF 0. 000 0. 00
18. 84000 0. 000 0. 00
1650 412-00801 Conc Pvnt (8 In) (Spec) Black Truck Apron 737.000 698. 000
SY 0. 000 0. 00
132. 65000 698. 000 92,589. 70
1655 609- 21900 Cand GTy 2 (Spec) Fire truck Access( 4 inch) 17. 000 17. 000
LF 0. 000 0. 00
18. 58000 17. 000 315. 86
1660 609-40011 Curb Ty 4 M Reinforced curb 41. 000 34. 000
LF 0. 000 0. 00
79. 06000 34. 000 2,688. 04
1665 900- 00006 Added Item (Dol lar)/ Additional Testing 1, 644. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1670 900- 00006 Added Item (Dol lar)/ Additional Overhead 101, 193. 000 25, 298. 000
DOL 0. 000 0. 00
1. 00000 25, 298. 000 25, 298. 00
1675 700-70034 F/ A Abandoned Vaul t 1, 187. 540 1,187.540
F A 0. 000 0. 00
1. 00000 1, 187. 540 1,187.54
1680 700-70034 F/ A Waterline Tie-In 3, 147. 220 3, 147. 220
F A 0. 000 0. 00
1. 00000 3, 147. 220 3,147.22
1690 700-70037 F/ A Cont am nat ed Soi | 6, 264. 490 6, 264. 490
F A 0. 000 0. 00
1. 00000 6, 264. 490 6, 264. 49
1700 900-00010 Added Item (Hour)/ 30. 000 30. 000
HOUR 0. 000 0. 00
100. 00000 30. 000 3, 000. 00

CAT 0250 CURRENT AMI $ 9,723,302.71% 157,795.69% 7,739, 206. 54



CONTI D C18149 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 28
PON: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO 0018 12: 47: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO350 E-16-YQ PECOS STRUCTURE BE
1270 202-00026 Renoval of Slope and Ditch Paving 952. 000 952. 000
SY 0. 000 0. 00
13. 28208 952. 000 12, 644.54
1275 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
248, 587. 49520 1. 000 248, 587. 50
1280 202-00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
30. 33079 0. 000 0. 00
1285 206- 00000 Structure Excavation 4, 295. 000 4, 295. 000
CcY 0. 000 0. 00
34. 48418 4,295. 000 148, 109. 55
1290 206- 00065 Structure Backfill (FlowFill) 3, 022. 000 3, 022. 000
CcY 0. 000 0. 00
90. 28532 3, 022. 000 272,842. 24
1295 206- 00200 Structure Backfill (dass 2) 2,312.000 2,312. 000
CcY 0. 000 0. 00
26. 28241 2,312. 000 60, 764. 93
1300 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
90, 874. 43284 1. 000 90, 874. 43
1305 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
65, 689. 49057 1. 000 65, 689. 49
1310 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
31, 659. 47613 1. 000 31, 659. 48
1315 503-00030 *Drilled Caisson (30 Inch) 451. 400 451. 400
LF 0. 000 0. 00
188. 31834 451. 400 85, 006. 90
1320 503-00042 *Drilled Caisson (42 Inch) 1, 023. 000 1, 023. 000
LF 0. 000 0. 00
308. 42882 1, 023. 000 315, 522. 68



CONTI D C18149 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 29
PCN: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO 0018 12:47: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO350 E-16-YQ PECOS STRUCTURE BE
1325 506- 01020 Ceogri d Rei nforcenent 5,172. 000 5,172. 000
SY 0. 000 0. 00
2.69123 5,172. 000 13, 919. 04
1330 507- 00100 Concrete Slope and Ditch Paving (Reinforced) 179. 000 0. 000
CY 0. 000 0. 00
549. 59391 0. 000 0. 00
1335 512-00101 Bearing Device (Type I|) 23. 000 23. 000
EACH 0. 000 0. 00
1, 219. 65357 23. 000 28, 052. 03
1340 513-00690 Bridge Drain (Special) 4. 000 4.000
EACH 0. 000 0. 00
1, 951. 78460 4. 000 7,807.14
1345 518-01004 Bri dge Expansion Device (0-4 Inch) 198. 000 198. 000
LF 0. 000 0. 00
222.65138 198. 000 44,084. 97
1350 519-03000 *Thi n Bonded Epoxy Overl ay 1, 109. 000 1, 109. 000
SY 0. 000 0. 00
37.82905 1, 109. 000 41, 952. 42
1355 601- 03040 *Concrete Cass D (Bridge) 1, 417.000 1, 415. 000
CY 0. 000 0. 00
454. 17601 1, 415. 000 642, 659. 05
1360 601-03050 Concrete Cass D (Vall) 125. 000 124. 000
CY 0. 000 0. 00
664. 41274 124. 000 82, 387.18
1365 601- 05045 Concrete O ass S40 0. 000 0. 000
CY 0. 000 0. 00
1, 297. 07158 0. 000 0. 00
1370 601- 40400 *Structural Concrete Stain 2, 498. 000 2, 166. 000
SY 0. 000 0. 00
9. 45000 2,166. 000 20, 468. 70
1375 602- 00000 *Rei nforcing Steel 158, 438. 000 157, 054. 000
LB 0. 000 0. 00
0. 75624 157, 054. 000 118, 770. 52



CONTI D C18149

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 30

PON: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO 0018 12:47: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO350 E-16-YQ PECOS STRUCTURE BE
1380 602- 00020 *Rei nforcing Steel (Epoxy Coated) 385, 203. 000 334, 709. 000
LB 0. 000 0. 00
0. 89390 334, 709. 000 299, 196. 38
1385 604-39010 *Manhol e Special (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
23,561. 47980 1. 000 23,561. 48
1390 605- 00060 *6 Inch Perforated Pipe Underdrain 215. 000 112. 000
LF 0. 000 0. 00
27.96840 112. 000 3,132. 46
1395 606-11032 *Bridge Rail Type 10M ( Speci al ) 438. 000 438. 000
LF 0. 000 0. 00
192. 17921 438. 000 84,174. 49
1400 607-11530 *Fence (Speci al) 432. 000 419. 000
LF 0. 000 0. 00
194. 82925 419. 000 81, 633. 46
1405 613-00200 *2 Inch Electrical Conduit 1, 012. 000 872. 000
LF 0. 000 0. 00
7.14000 872. 000 6, 226. 08
1410 613-00300 *3 Inch Electrical Conduit 506. 000 436. 000
LF 0. 000 0. 00
5.10000 436. 000 2,223.60
1415 618- 00000 *Prestressing Steel Bar 2, 473. 000 2,473.000
LB 0. 000 0. 00
2.59219 2,473.000 6, 410. 49
1420 618- 00002 *Prestressing Steel Strand 4, 734.000 4,437.000
MWKFT 0. 000 0. 00
69. 62567 4, 437. 000 308, 929. 10
1425 621- 00520 Tenporary Abut ment 0. 000 0. 000
LS 0. 000 0. 00
264, 934. 52380 0. 000 0. 00
1430 631-20020 *Move Bridge (Roll) 1. 000 1. 000
LS 0. 000 0. 00
1,077, 143. 61500 1. 000 1,077, 143. 62
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PON: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQIECT: FBRO704- 224 ESTI MATE NO 0018 12: 47: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 E-16-YQ PECOS STRUCTURE BE

1515 601- 05045 *Concrete Oass S40 Change Order 4 1, 062. 000 1, 042. 500
CY 0. 000 0. 00
944.99340 1, 042. 500 985, 155. 62
1520 900- 00014 *Added Item (Lunp Sun)/ Change Order 4 1. 000 1. 000
LS 0. 000 0. 00
907, 481. 77000 1. 000 907, 481. 77
1525 900- 00021 Added Item (Square Foot)/ Additional Shoring 820. 000 820. 000
SF 0. 000 0. 00
22.31000 820. 000 18, 294. 20
1550 641-10000 Shotcrete 203. 000 203. 000
SY 0. 000 0. 00
109. 80000 203. 000 22, 289. 40
1575 900- 00014 Added Item (Lunp Sum)/ Rubbed Concrete Finish 1. 000 1. 000
LS 0. 000 0. 00
9, 904. 00000 1. 000 9, 904. 00
1685 900- 00006 Added Item (Dollar)/ Lien for Ready M xed Concrete 0. 000 -32,784. 250
DOL 0. 000 0. 00
1. 00000 -32,784. 250 -32,784.25
1695 900- 00006 Added Item (Dol lar)/ 0. 000 -933. 890
DOL 0. 000 0. 00
1. 00000 -933. 890 -933. 89

(=}

CAT 0350 CURRENT AMI $ 6, 362, 705.95 $ .00$ 6,133, 840.80

CAT NOO0351 E-16-YZ PED STRUCTURE BE

1435 206- 00000 Structure Excavation 760. 000 760. 000
CcY 0. 000 0. 00
34. 48418 760. 000 26, 207. 98
1440 206- 00100 Structure Backfill (dass 1) 554. 000 554. 000
CY 0. 000 0. 00
27.90491 554. 000 15, 459. 32
1445 503- 00030 *Drilled Caisson (30 Inch) 293. 000 293. 000
LF 0. 000 0. 00

188. 31834 293. 000 55, 177. 27
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PCN: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQIECT: FBRO704- 224 ESTI MATE NO 0018 12:47: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO351 E-16-YZ PED STRUCTURE BE
1450 503-00036 *Drilled Caisson (36 Inch) 154. 000 154. 000
LF 0. 000 0. 00
239. 31054 154. 000 36, 853. 82
1455 513- 00690 Bridge Drain (Special) 1. 000 1. 000
EACH 0. 000 0. 00
1, 951. 78460 1. 000 1,951.78
1460 518- 00000 Bri dge Conpression Joint Seal er 20. 000 20. 000
LF 0. 000 0. 00
244. 46969 20. 000 4, 889. 39
1465 601- 03000 Concrete dass D 16. 000 16. 000
CY 0. 000 0. 00
259. 16443 16. 000 4,146. 63
1470 601- 03040 Concrete Cass D (Bridge) 283. 000 283. 000
CY 0. 000 0. 00
454. 17601 283. 000 128, 531. 81
1475 601- 40400 Structural Concrete Stain 211. 000 190. 000
SY 0. 000 0. 00
9. 45000 190. 000 1, 795. 50
1480 602- 00000 *Rei nforcing Steel 7,120. 000 7,120. 000
LB 0. 000 0. 00
0. 75624 7,120. 000 5,384.43
1485 602- 00020 Rei nforcing Steel (Epoxy Coated) 22,588. 000 22, 588. 000
LB 0. 000 0. 00
0. 89390 22,588. 000 20,191. 41
1490 628-00001 Bridge G rder and Deck Unit 1. 000 1. 000
EACH 0. 000 0. 00
49, 625. 12750 1. 000 49, 625. 13
CAT 0351 CURRENT AMI $ 350,412.92 $ 0.00 % 350, 214. 47
CAT NO0450 CE BID | TEMS BE
1495 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
49, 657. 00000 1. 000 49, 657. 00
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PCN: 18149-BI D ESTI MATE RUN 09/ 20/ 2013
PRQJECT: FBRO704- 224 ESTI MATE NO. 0018 12: 47: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0450 CE BID | TEMS BE
1500 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 689. 00000 1. 000 22, 689. 00
1505 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
930. 00000 2.000 1, 860. 00
CAT 0450 CURRENT AMI  $ 74,206.00 $ 0.00$ 74, 206. 00

PRQJIECT TOTAL CURRENT AMI $ 18, 275,775.98 $

517, 633. 92 $15, 935, 734. 42



